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General Project Information

Project Description Narratives

Project Status in FY 2006:

This project is scheduled to be completed in FY 2004.

Post-2006 Project Scope:

There is no identified work scope beyond FY 2006.

Project End State

Purpose, Scope, and Technical Approach:

Definition of Scope: The decommissioning efforts will extend to the year 2004 and include:

Decontamination & Transition of Buildings A, B, G, I, M, P, W, 25, DS, 28, 40, 48, 56, 60, 98, 99, GH, GW, PH, Fuel Tank 110, GP-1, OSE, OSW, 
and the Well Houses (WH1- WH2/ WH3/ 024).  

Decontamination & Demolition of Buildings 47,  68, 91, EG-1, PS, EG-4, EG6, 300, 301A

Technical Approach: Most of the Buildings in this project are non-radiological and have little residual chemical contamination.  However, since many 
of the buildings date back to the 1950s and 1960s,  it is possible that some activities involved radioactive materials.  Process knowledge from this time 
is limited as records are poor and few employees remain from that era.  There have been a small number of areas where radioactive contamination  has 
been discovered.  The type and disposition of these buildings will most likely breakdown as follows;  90%  non-hazardous waste (appropriate for 
sanitary landfill);  9% hazardous waste disposal;  1% radiological waste disposal.  

Utility and infrastructure transition,  with the exception of sanitary sewage, will be coordinated through this closure project and the Facility 
Engineering Maintenance Manager.  Prior to the decontamination, demolition, or transition of each facility, the Project will develop a Detailed 
Remedial Design for that facility.  A section of the Remedial Design will address infrastructure issues associated with each project. Issues addressed 
will include isolation schemes, re-route plans, above ground line impacts, below ground impacts, and provision of temporary utilities required during 
the project.  Centralized review, approval, and coordination of infrastructure plans and requirements will be performed by the Facility 
Engineering/Maintenance Manager and his department.

When buildings and systems are no longer required, the utilities will be left intact where necessary for ongoing DOE& DOE-NE operations.  If, during 
the remediation or demolition of buildings or facilities it is necessary to sever utilities, they will be severed so long as doing so does not disrupt the 
utility needs of the DOE.

Technologically, the plans for disposal of wastes from this project will involve shallow land disposal through a permitted Commercial facility.
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Project Description Narratives

Buildings will be decommissioned by decontamination and/or demolition.
The property will be suitable for release to non-DOE industrial reuse criteria.

Cost Baseline Comments:

This project includes the cost, scope and schedule from the validated baseline dated December 18, 1998 as detailed in the 21 volumes of the Exit 
Plan.  The basis of estimate for the Standard Timberline Assemblies document utilized productivity factors from Richardson or Means Building 
Construction data.  Bottoms up cost estimates were prepared for all activities planned for the project.  Baseline documentation in the Exit Plan details 
all assumptions considered for each project.

Safety & Health Hazards:

The new contractor, Babcock & Wilcox of Ohio, Inc. is conducting an integrated safety review of all projects and work activities to identify and 
evaluate environmental, safety and health hazards.  Typical hazards at the Mound site are chemical, biological, physical, radiological and electrical.  
Hazard analyses are performed for all new projects and work activities.  The analyses are documented utilizing several different formats such as job 
safety and health analysis (JSHA), health and safety plans (HASPs), and other traditional DOE documents such as the Safety Analysis Report (SAR) 
and Auditable Safety Analysis (ASA).    Additionally, hazard abatement inspections, self assessment audits, and project manager surveillances are 
conducted to identify hazardous conditions or hazardous acts as well as procedure non-compliance.  Identified deficiencies are entered into a site wide 
database and tracked to closure.  In the case of facility deficiencies such as exposed wiring a risk assessment code is assigned which requires the 
contractor to correct the hazard immediately or within a specified period of time.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are provided through the approved authorization basis for the project or work activities.  Safety 
documentation that is part of the authorization basis will include the written E,S&H program requirements and procedures, health and safety plans, 
safety analysis reports, technical safety requirements, limiting conditions of operations documents and other as appropriate.  Additionally, each project 
has a designated matrixed safety and health professional  who will ensure the incorporation of requirements which address the following areas:  
industrial and construction safety, industrial hygiene, transportation safety, emergency  management, fire protection, radiological protection, and 
occupational medicine.  The cost for the matrixed safety and health professional will be applied to the project or projects in which the person is 
assigned to.  Core groups of subject matter experts such as the fire department, occupational medicine, emergency management and training will be 
available to address specific or unique concerns.  This cost for the core group of  subject matter experts will be spread across each project.

PBS Comments:

See narratives above.

Baseline Validation Narrative:

Operations are conducted under a validated baseline for cost, scope and schedule.  Validation was conducted by the Department of Energy and Army 
Corps of Engineers and documented in 21 volumes entitled Exit Plan.

General PBS Information
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Planning Section

General PBS Information

Date Validated: 12/18/1998Project Validated? Yes

Has Headquarters reviewed and approved project? Yes

Drivers:   
Y

CERCLA

Y

RCRA

N

DNFSB

N

AEA

N

UMTRCA

Y

State

N

DOE Orders

N

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/8/1999

FEDPLAN Project? Yes

DOE Project Manager:   Frank G. Schmaltz

937-865-3620

937-865-4489

Frank.Schmaltz@OHIO.DOE.GOV

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): 

Project Identification Information

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

18,795 3,988 3,278 2,668 3,135 1,953 1,728 1,672 0 0018,795 373PBS Baseline (current 
year dollars)

373 3,988

18,018 3,988 3,278 2,598 2,972 1,801 1,550 1,458 0 0018,018 373PBS Baseline 
(constant 1999 
dollars)

373 3,988

18,795 3,988 3,278 2,668 3,135 1,953 1,728 1,672 0 0018,795 373PBS EM Baseline 
(current year dollars)

373 3,988
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline (current 
year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS Baseline 
(constant 1999 
dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(current year dollars)

0

0 0 0 0 0 0 0 0 0 0 0 00 0 0PBS EM Baseline 
(constant 1999 
dollars)

0

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

18,018 3,988 3,278 2,598 2,972 1,801 1,550 1,458 0 0018,018 373PBS EM Baseline 
(constant 1999 
dollars)

373 3,988

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.70% 2.80% 2.80% 2.90% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Project Completion Date Changes:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

ANNUAL SCHEDULE DELIVERY OHMB-05-04 3/31/1999 Y3/31/1999

ANNUAL SCHEDULE DELIVERY OHMB-05-05 9/30/2000 Y9/30/2000

Project Reconciliation

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 4,637

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 8,998

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 13,657

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

$8,905k due to rebaseline in December, 1998 and allocated costs previously in MB-10.

($10K) due to FY 1997 Actual Costs escalation error on the IDMS reconciliation tab.

Explanation of Project Completion Date Difference  (if applicable):

The current completion date is scheduled for FY 2004 based upon the rebaseline which was validated in December, 1998.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 4,762

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 13,667

Additional Amount to Reconcile (+): -10

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 125

8,905

Current Projected End Date of Project:

Previously Projected End Date of Project: 11/1/2002

5/26/2004

373 3,988Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

ANNUAL SCHEDULE DELIVERY OHMB-05-06 9/30/2001 Y9/30/2001

ANNUAL SCHEDULE DELIVERY OHMB-05-07 9/30/2002 Y9/30/2002

ANNUAL SCHEDULE DELIVERY OHMB-05-08 9/30/2003 Y9/30/2003

BLDG EG1 STANDBY GENERATOR W STACK 
OSC REPORT

OHMB-05-01 9/3/2002 Y9/30/2003

BLDG EG6-SW/A STANDBY GENERATOR OSC 
REPORT

OHMB-05-02 9/10/2002 Y9/30/2003

BLDG PAINT SHOP PHASE II OSC REPORT OHMB-05-03 8/29/2002 Y9/30/2003

Project Start  10/1/1996

Project Complete  5/26/2004

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

ANNUAL SCHEDULE 
DELIVERY

OHMB-05-04

ANNUAL SCHEDULE 
DELIVERY

OHMB-05-05

ANNUAL SCHEDULE 
DELIVERY

OHMB-05-06

ANNUAL SCHEDULE 
DELIVERY

OHMB-05-07

ANNUAL SCHEDULE 
DELIVERY

OHMB-05-08

BLDG EG1 STANDBY 
GENERATOR W STACK OSC 
REPORT

OHMB-05-01
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

BLDG EG6-SW/A STANDBY 
GENERATOR OSC REPORT

OHMB-05-02

BLDG PAINT SHOP PHASE II 
OSC REPORT

OHMB-05-03

YProject Start   

YYProject Complete   

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

Fac.

Decom.- Assess. 2.00 5.00 7.00 4.0032.0032.00 0.00 2.00 6.06.00NF

Fac.

Decom- Cleanup 2.00 4.00 6.00 4.0032.0032.00 0.00 4.00 7.05.00NF

Fac.

Deact. During Per. 5.00 2.00 5.0029.0029.00 0.00 1.00 6.010.00NF

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

Fac.

Decom.- Assess. NF 6.00

Fac.

Decom- Cleanup NF 7.00

Fac.

Deact. During Per. NF 6.00
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Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

Fac.

Decom.- Assess. NF 1.00 33.00

Fac.

Decom- Cleanup NF 3.00 33.00

Fac.

Deact. During Per. NF 6.00 33.00

Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP Y0501 MAG 7,11,54 \ MAGAZINES 1998 1998 1998 4/29/19984/29/1998 1998 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

19951998

MEMP N0502 BD G \ GARAGE 2000 2002 2000 2002 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952001 2002

MEMP N0503 BD 48 \ SURVEILLANCE 2004 2004 2004 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

19952004

MEMP Y0504 BD DS \ STANDARDS LAB 1999 1999 1999 10/19/199
8

10/19/199
8

1999 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

19951998

MEMP N0505 BD PS/ EG4 \ PAINT SHOP 1999 2001 20012/26/1999 2003 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19951999 12/1/1998

MEMP N0506 BD M \ 
MACHINE/ELECTRONIC 
SHOP

2000 1999 2000 1999 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

19951999 2000

MEMP N0507 BD PH \ PUMP HOUSE 2004 2004 2004 2004 NBuildings & Non-Nuclear 19952000 2003
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

Equipment\Physical 
Plant

Facility

MEMP N0508 BD 40 \ PRINTSHOP 1999 1999 19993/20/1999 1999 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

19951999

MEMP N0509 BD B \ INERT PRODUCTION 2000 2000 2000 2000 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

19952001 2001

MEMP N0510 BD WH-24 \ DEEP WELL 
HOUSE 1,2,3 & WATER 
TREATMENT PLANT

2001 2003 2002 2003 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952002

MEMP N0511 BD GH \ OLD VISITOR 
CONTROL

1999 2000 19991/15/1999 2000 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

19951999 3/2/1999

MEMP N0512 BD 25 \ 
WEATHER/METEROLOGICA
L STATION

2001 2003 2001 2003 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

19952002

MEMP N0513 BD 60 \ CERAMICS & 
DEVELOPMENT

2000 2001 2000 2001 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

19952000 2001

MEMP N0514 BD EG1\  EMERGENCY 
GENERATOR SET 1

2002 1999 2003 2004 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952002

MEMP N0515 BD GP1 \ GUARD POST 1, 
FIRING RANGE

1999 2000 1999 4/30/19991/26/1999 2000 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

19951999 3/2/1999

MEMP N0516 BD 47 \ SECURITY 2001 2001 2002 2002 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

19952002

MEMP N0518 BD 68 \ STAGING AREA 2000 2002 2000 2002 NBuildings & 
Equipment\Storage 

Non-Nuclear 
Facility

19952001 2001
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

Building / Warehouse

MEMP N0519 BD 28 \ CERAMIC 
PRODUCTION

2002 2002 2002 2002 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

19952002

MEMP N0520 BD W \ WAREHOUSE 2000 2002 2000 2002 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

19952001 2002

MEMP N0521 BD GW \ OLD RECEIVING 
INSPECTION

2000 2002 2001 2002 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

19952001 2002

MEMP N0522 BD P \ POWER HOUSE 2003 2004 2004 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952004

MEMP N0523 BD 98 \ CENTRAL FIRE 
STATION

2004 2004 2004 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952004

MEMP Y0524 BD 91 \ OFFICES & 
TRAINING

1998 1998 1998 7/13/19987/13/1998 1998 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

19951998

MEMP N0525 FAC 110 \ FUEL STORAGE 
TANKS

2002 2002 2002 2002 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952002

MEMP N0526 BD 56 \ WATER TANK PUMP 
HOUSE

2002 2002 2003 2002 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952002

MEMP N0528 BD I \ HIGH EXPLOSIVE 
PRODUCTION

2002 2002 2002 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2002

MEMP N0529 BD A \ ADMINISTRATION 2004 2004 2004 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

2004
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Facility Decommissioning

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP N0530 BD 99 \ SECURITY 
OPERATIONS FACILITY

2002 2003 2003 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

2002

MEMP N0531 BD OSE \ OFFICES & 
TRAINING

2004 2004 2004 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

2004

MEMP N0532 BD OSW \ OFFICES & 
TRAINING

2004 2004 2004 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

2004

MEMP N0936 EG6/ EMERGENCY 
GENERATOR

2001 2004 2001 2004 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2002

MEMP N0937 BLDGS 300/301/301A- SOIL 
VAPOR EXTRACTION

2003 2003 2003 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003

MEMP N0949 BD EG2/ EMERGENCY 
GENERATOR 2

1998 1998 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

1998

Facility Deactivation

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP Y0501 MAG 7,11,54 \ MAGAZINES 1998 1998 1998 4/29/19984/29/1998 1998 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

19951998

MEMP N0502 BD G \ GARAGE 2000 2002 2000 2002 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952001 2002

MEMP N0503 BD 48 \ SURVEILLANCE 2004 2004 2004 NBuildings & Non-Nuclear 19952004
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Facility Deactivation

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

Equipment\Other 
Buildings

Facility

MEMP Y0504 BD DS \ STANDARDS LAB 1999 1999 1999 10/19/199
8

10/19/199
8

1999 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

19951998

MEMP N0505 BD PS/ EG4 \ PAINT SHOP 1999 2001 20012/26/1999 2003 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19951999 12/1/1998

MEMP N0506 BD M \ 
MACHINE/ELECTRONIC 
SHOP

2000 1999 2000 1999 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

19951999 2000

MEMP N0507 BD PH \ PUMP HOUSE 2004 2004 2004 2004 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952000 2003

MEMP N0508 BD 40 \ PRINTSHOP 1999 1999 19993/20/1999 1999 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

19951999

MEMP N0509 BD B \ INERT PRODUCTION 2000 2000 2000 2000 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

19952001 2001

MEMP N0510 BD WH-24 \ DEEP WELL 
HOUSE 1,2,3 & WATER 
TREATMENT PLANT

2001 2003 2002 2003 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952002

MEMP N0511 BD GH \ OLD VISITOR 
CONTROL

1999 2000 19991/15/1999 2000 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

19951999 3/2/1999

MEMP N0512 BD 25 \ 
WEATHER/METEROLOGICA
L STATION

2001 2003 2001 2003 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

19952002

MEMP N0513 BD 60 \ CERAMICS & 
DEVELOPMENT

2000 2001 2000 2001 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

19952000 2001
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Facility Deactivation

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Plan.

Assess.
Year

Fore.
Assess.
Year

Plan.
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
Year

Plan.
Deac.
Year

Actual
Deac.
Date

Fore.
Deac.
Year

MEMP N0514 BD EG1\  EMERGENCY 
GENERATOR SET 1

2002 1999 2003 2004 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952002

MEMP N0515 BD GP1 \ GUARD POST 1, 
FIRING RANGE

1999 2000 1999 4/30/19991/26/1999 2000 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

19951999 3/2/1999

MEMP N0516 BD 47 \ SECURITY 2001 2001 2002 2002 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

19952002

MEMP N0518 BD 68 \ STAGING AREA 2000 2002 2000 2002 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

19952001 2001

MEMP N0519 BD 28 \ CERAMIC 
PRODUCTION

2002 2002 2002 2002 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

19952002

MEMP N0520 BD W \ WAREHOUSE 2000 2002 2000 2002 NBuildings & 
Equipment\Storage 
Building / Warehouse

Non-Nuclear 
Facility

19952001 2002

MEMP N0521 BD GW \ OLD RECEIVING 
INSPECTION

2000 2002 2001 2002 NBuildings & 
Equipment\Other 
Buildings

Non-Nuclear 
Facility

19952001 2002

MEMP N0522 BD P \ POWER HOUSE 2003 2004 2004 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952004

MEMP N0523 BD 98 \ CENTRAL FIRE 
STATION

2004 2004 2004 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952004

MEMP Y0524 BD 91 \ OFFICES & 
TRAINING

1998 1998 1998 7/13/19987/13/1998 1998 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

19951998
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Date

Fore.
Comp.
Year

RADClass/Subclass Hazard Acc. 
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Year
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Fore.
Deac.
Year

MEMP N0525 FAC 110 \ FUEL STORAGE 
TANKS

2002 2002 2002 2002 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952002

MEMP N0526 BD 56 \ WATER TANK PUMP 
HOUSE

2002 2002 2003 2002 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

19952002

MEMP N0528 BD I \ HIGH EXPLOSIVE 
PRODUCTION

2002 2002 2002 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2002

MEMP N0529 BD A \ ADMINISTRATION 2004 2004 2004 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

2004

MEMP N0530 BD 99 \ SECURITY 
OPERATIONS FACILITY

2002 2003 2003 NBuildings & 
Equipment\Security 
Building

Non-Nuclear 
Facility

2002

MEMP N0531 BD OSE \ OFFICES & 
TRAINING

2004 2004 2004 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

2004

MEMP N0532 BD OSW \ OFFICES & 
TRAINING

2004 2004 2004 NBuildings & 
Equipment\Administrati
ve Building

Non-Nuclear 
Facility

2004

MEMP N0936 EG6/ EMERGENCY 
GENERATOR

2001 2004 2001 2004 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

2002

MEMP N0937 BLDGS 300/301/301A- SOIL 
VAPOR EXTRACTION

2003 2003 2003 NBuildings & 
Equipment\Laboratory

Non-Nuclear 
Facility

2003

MEMP N0949 BD EG2/ EMERGENCY 
GENERATOR 2

1998 1998 NBuildings & 
Equipment\Physical 
Plant

Non-Nuclear 
Facility

1998
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